

16. RURAL DEVELOPMENT DEPARTMENT (PROJECT 45)

Project No.	45
Project Name	Stepping up efforts under HIMAYAT scheme, 1,00,000 youth to be trained in wage-employment through placement linked scheme over 5 years

Implementing Agency: 1. Ministry of Rural Development, GoI
2. Rural Development Department, GoJK
3. Himayat Mission Management Unit (HMMU), JKSRLM

Likely Date of Completion: **31.03.2023**

Financial Status: *Rs. in crore*

PMDP Cost	Sanctioned Cost	Funds Released	Funds Utilized
250.00	1781.66	468.50*	239.96

*Rs112.34 crore is pending with UT Treasury.

Year-wise Utilization of Funds: *Rs. in crore*

Year	Funds released			Funds utilized		
	C.S.	S.S.	Total	C.S.	S.S.	Total
2016-17	46.50	0.00	46.50	30.40	0.00	30.40
2017-18	57.74	0.00	57.74	28.02	0.00	28.02
2018-19	129.33	0.00	129.33	76.42	0.00	76.42
2019-20	234.93	0.00	234.93	32.57	0.00	32.57
2020-21	0.00	0.00	0.00	44.53	0.00	44.53
2021-22	0.00	0.00	0.00	28.02	0.00	28.02
Total	468.5	0.00	468.5	239.96	0.00	239.96

Project Targets:

- 1,43,299 youth to be trained (revised from initial target of 1,24,180 for the years 2016-19) in wage-employment through placement linked scheme upto 31.03.2023.

Physical Status:

- Skill training of 3-12 month's duration, in a range of domains/ skills with an assured employment after completion of training, to the youth is provided by Project Implementing Agencies (PIAs) under Himayat Programme. DDU-GKY, MoRD has created a National Portal from July 2016 for registration of PIAs and filing of online project applications by PIAs to provide training and employment to youth.
- So far, 85 proposals of PIAs have been sanctioned by HMMU with a total target of **1,05,639** under Himayat programme. Out of these sanctioned projects funds have been released in case of 48 projects. Further, Apex Committee in the month of January 2021 approved a target of 14847 candidates.

- Mobilization and Counselling sessions are put on hold due to current pandemic situation. All Himayat Training Centers will remain closed up to 15.07.2021 as per the instructions conveyed by the Govt. of Jammu and Kashmir.
- 83 Training Centres had been set-up so far, out of which 63 centres are active with capacity of 11568 candidates.
- Status of operational projects as on 30th June 2021 is as under:

S. No	Name of PIA	Project Target	Nos	Location of Training Centre	Individual Training Capacity	Commencement	Under training	Completed Training																																																																																																																																					
1	Manpower Group	3000	1	Channi Rama, Jammu	793	2110	140	1655																																																																																																																																					
			2						2	Apollo Medskills	2200	3	Talab Tillo, Jammu	300	1424	358	931	4	5	Sainik Colony, Jammu	300	3	Surya Wires	4000	6	Miran Sahab, Jammu		1342	195	1070	7	8	4	Cap Foundation	3000	9	Anantnag	195	1040	0	948	10	Srinagar	70	11	Baramulla	118	5	IL&FS -1	3750	12	Budgam	130	3063	306	2564	13	Baramulla	123	14	Udhampur		15			16	Pulwama		17	Anantnag	166	6	IL&FS-2	3620	18	Kupwara	125	2128	245	1642	19		124	20	Kathua	133	7	Orion Edutech	2752	21	Billawar	210	1032	0	692	22	Channi, Himmat, Jammu		8	Teamlease	1999	23			856	140	681	24	Srinagar	175	9	Mass InfoTech	496	25			439	60	345	26	Kathua	90	10	DB Tech	2735	27	Budgam	100	990	124	556	28	Baramulla	104	29	Samba	89	30	Delhi	90	31
2	Apollo Medskills	2200	3	Talab Tillo, Jammu	300	1424	358	931																																																																																																																																					
			4																																																																																																																																										
			5	Sainik Colony, Jammu	300																																																																																																																																								
3	Surya Wires	4000	6	Miran Sahab, Jammu		1342	195	1070																																																																																																																																					
			7																																																																																																																																										
			8																																																																																																																																										
4	Cap Foundation	3000	9	Anantnag	195	1040	0	948																																																																																																																																					
			10	Srinagar	70																																																																																																																																								
			11	Baramulla	118																																																																																																																																								
5	IL&FS -1	3750	12	Budgam	130	3063	306	2564																																																																																																																																					
			13	Baramulla	123																																																																																																																																								
			14	Udhampur																																																																																																																																									
			15																																																																																																																																										
			16	Pulwama																																																																																																																																									
			17	Anantnag	166																																																																																																																																								
6	IL&FS-2	3620	18	Kupwara	125	2128	245	1642																																																																																																																																					
			19		124																																																																																																																																								
			20	Kathua	133																																																																																																																																								
7	Orion Edutech	2752	21	Billawar	210	1032	0	692																																																																																																																																					
			22	Channi, Himmat, Jammu																																																																																																																																									
8	Teamlease	1999	23			856	140	681																																																																																																																																					
			24	Srinagar	175																																																																																																																																								
9	Mass InfoTech	496	25					439	60	345																																																																																																																																			
			26	Kathua	90																																																																																																																																								
10	DB Tech	2735	27	Budgam	100	990	124	556																																																																																																																																					
			28	Baramulla	104																																																																																																																																								
			29	Samba	89																																																																																																																																								
			30	Delhi	90																																																																																																																																								
			31	Lucknow	105																																																																																																																																								
			32	Nowshera	96																																																																																																																																								
33	Poonch	115																																																																																																																																											

S. No	Name of PIA	Project Target	Nos	Location of Training Centre	Individual Training Capacity	Commencement	Under training	Completed Training
11	SLC Education Society-1	1000	34	Hyderabad	245	364	0	364
12	SLC Education Society-2	1000	35	Hyderabad	245	392	25	367
13	Indus Weld	1310	36	Bangalore	264	643	148	470
14	ICA	2984	37	Kathua	280	1698	641	979
			38					
			39	Jammu	280			
			40					
15	Sidh Trading	570	41	Rajouri	268	598	98	479
16	JKDAG	600	42	Pulwama	180	329	0	318
			43	Budgam	140			
17	Rooman Technology	1800	44	Jammu	95	860	152	593
			45	Srinagar	76			
			46	Pulwama	196			
			47	Noida, NCR	70			
18	Boparias	440	48	Jammu	140	291	84	178
19	Intelligence Manpower	1000	49	Kathua	204	588	180	406
20	MAA Saraswati	1440	50	Himachal Pradesh	301	928	127	483
			51	Kathua	340			
21	Data Pro	2000	52	Srinagar	245	863	310	530
			53	Jammu	210			
22	Baba Saheb	300	54	Delhi	91	92	2	73
23	Assent	4000	55	Samba and Jammu		360	0	309
			56					
			57					
24	Brite Neon	525	58	Jammu	120	230	45	117
25	EarthCon	1200	59			315	0	138
26	Fidelis	1000	60	Srinagar	181	490	102	379
27	Syadwad	840	61	Srinagar	155	467	67	292
			62	Baghpat, U.P.				
28	ATDC	1500	63	Samba	149	367	90	221
			64					
29	Quess	1650	65	Karan Nagar	140	995	251	480
			66	Jammu	140			
			67	Bandipura	140			
30	Avteg	400	68	Jammu	140	129	0	55
31	Evergreen	750	69	Satwari	175	280	70	188
32	Wockhardt	1000	70	Miransahib	350	426	166	254
33	Terrier	1550	71	Jammu	136	787	312	359
			72	Srinagar	140			

S. No	Name of PIA	Project Target	Nos	Location of Training Centre	Individual Training Capacity	Commencement	Under training	Completed Training
			73	Ganderbal	140			
34	Data Pro II	3360	74	Ganderbal	175	1049	261	743
			75	Anantnag	301			
			76	Kulgam	210			
35	NPC	1400	77	Jammu	280	420	139	272
36	SFDT	350	78	Kathua	105	175	35	118
37	ITRC	1400	79	Cheenanai	140	455	140	292
			80	Udhampur	140			
38	GCS	1000	81	Budgam	210	350	140	204
39	Doric	887	82	Bishnah	210	210	98	82
40	Pratt Muller	1750	83	Jammu	70	40	40	0
	Total	3637	83		11568	29615	5817	23,780

- In total, under these ongoing projects, 23,780 candidates have completed training, 5,817 are under training and 11,493 candidates have been placed (*out of 11,493 candidates, 8,634 candidates have completed 3 months in Job and 2859 are yet to complete 3 months in Job*).

Bottlenecks/ issues/ action required, if any:

1. Less placement opportunities in organised private sector in the State & non-availability of sufficient number of good quality Programme Implementing Agencies (PIAs) which can deliver desired outcomes.

////